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Topics	  

•  Execu,ve	  Overview	  
– Builds	  
– Update	  plans	  for	  PDS4	  website	  
–  IPDA	  

•  Valida,on	  
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PDS4	  Topics	  for	  this	  MC	  
•  CCB	  Status	  
•  Build	  4a	  deployment	  
•  Build	  4b	  plans	  and	  release	  

–  Informa,on	  model	  and	  document	  prepara,on	  
–  SoFware	  prepara,on	  and	  release	  
–  Integra,on	  and	  Test	  
–  Deployment	  

•  Short	  and	  long	  term	  plan	  for	  PDS4	  website	  access	  
•  Improved	  Valida,on	  
•  Node	  PDS4	  plans	  

–  Ensure	  con,nued	  alignment	  with	  mission	  drivers/dates	  
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PDS4	  System	  Builds	  
•  PDS4	  released	  as	  a	  series	  of	  system	  builds	  

–  Full	  soFware/system	  lifecycle	  	  (design,	  implementa,on,	  
test,	  release)	  

•  SoFware	  and	  standards	  locked	  down	  at	  the	  end	  of	  
September	  and	  March	  
– Gives	  us	  something	  to	  plan	  against	  (e.g.,	  
implementa,on	  of	  CCB	  approved	  SCRs)	  

–  Regular	  releases/improvements	  
•  Incremental	  builds	  can	  be	  performed	  when	  
needed	  
–  Cri,cal	  change	  to	  IM	  	  
–  SoFware	  bug	   4 



Build	  4a	  

•  SoFware	  and	  V1.1	  of	  the	  PDS4	  Standards	  
•  Completed	  I&T	  in	  December	  
•  ORR	  board	  approved	  deployment	  

– Late	  December	  

•  Deployment	  began	  in	  January	  
– Opera,onal	  at	  PDS	  Engineering	  (January)	  
– Opera,onal	  at	  Atmospheres	  (February)	  

•  Prepara,on	  for	  LADEE	  
– Began	  deploying	  to	  nodes	  (March)	  
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Build	  4b	  

•  PDS4	  soFware	  and	  informa,on	  model/
standards	  updates	  
– V1.2	  of	  the	  PDS4	  IM	  and	  Standards	  of	  approved	  
SCRs	  

•  I&T	  underway	  
– SoFware	  and	  IM	  delivered	  March	  31,	  2014	  
– Regression	  tes,ng	  

•  More	  to	  come	  from	  presenta,ons	  on	  IM,	  
SoFware	  and	  I&T/Opera,ons	  
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PDS4	  Web	  Pages	  
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PDS4 web pages to include 
•  Welcome to PDS4 
•  Information for Proposers 

Documentation 
•  Software 
•  Schema 

https://pdsbeta.jpl.nasa.gov/  

https://pdsbeta.nasa.gov/pds4  



Documents	  for	  Proposers	  
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http://pdsbeta.jpl.nasa.gov/pds4/propose/ 

Near Term 
 

•  Complete review of Information 
for Proposers page 
•  Capture comments 
•  Finalize updates to PAG 

•  Add “PDS4” to PDS home page 
menu  

•  Continue to keep the pages up to 
date 



PDS4	  Web	  Site	  Improvement	  
•  As	  PDS4	  is	  maturing,	  it’s	  ,me	  to	  be[er	  integrate	  PDS3	  
and	  PDS4	  informa,on	  on	  the	  PDS	  web	  site	  

•  Web	  integra,on	  plan	  
–  Review	  PDS	  web	  site	  structure	  and	  content	  
–  Propose	  a	  new	  structure	  that	  will	  op,mize	  access	  to	  
integrated	  content	  

–  Develop	  prototype	  site	  
–  Be	  careful	  to	  ensure	  persistent	  links	  
–  Review,	  refine	  and	  then	  deploy	  
–  Present	  storyboard	  and	  prototype	  at	  next	  F2F	  
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IPDA	  Status	  
•  Leadership	  

–  Chair,	  Alain	  Sarkissian,	  IPSL	  
–  Deputy	  Chair,	  Gopala	  Krishna,	  ISRO	  
–  Dan	  keeps	  the	  light	  on	  

•  Regular	  teleconference	  occurring	  (~	  every	  2	  months)	  
•  Summer	  Plans	  *	  

–  COSPAR	  data	  management	  and	  exploita,on	  session	  planned	  	  
•  Two	  half	  days	  
•  >	  20	  talks	  
•  Approximately	  10	  posters	  

–  IPDA	  Steering	  Commi[ee	  hosted	  by	  Russian	  colleagues	  in	  Moscow	  
•  To	  follow	  COSPAR	  
•  Using	  Dave	  Heather’s	  ExoMars	  collabora,on	  
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IPDA	  Projects	  

•  MOU	  Project	  –	  Reta	  Beebe,	  Yukio	  Yamamoto,	  (JAXA)	  
•  IVOA/IPDA	  Project	  –	  Christophe	  Arviset	  (ESA)	  
•  PDS4	  Implementa,on	  Project	  –	  Dave	  Heather	  (ESA),	  Santa	  

Mar,nez	  (ESA),	  Steve	  Hughes	  
•  PDAP	  Project	  –	  Jesus	  Salgado	  (ESA)	  
•  Registry	  Project	  –	  Dan	  Crichton,	  Sean	  Hardman	  
•  CDF	  Compa,bility	  –	  Todd	  King,	  Steve	  Joy	  
•  Chandryaan-‐1	  interoperability	  with	  PDAP	  –	  Gopala	  Krishna	  

(ISRO)	  
•  Outreach/COSPAR	  –	  Alain	  (IPSL)	  and	  Dan	  
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Recommenda,ons	  

•  Website	  
– Highlight	  PDS4	  on	  the	  PDS	  homepage	  
– Lock	  down	  changes	  to	  PAG	  
– Begin	  planning	  for	  integra,on	  of	  PDS3	  and	  PDS4	  
ar,facts	  to	  improve	  naviga,on	  

•  Build	  4b	  
– Plan	  for	  release	  (to	  be	  discussed	  today)	  
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Backup 
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